

Public Works Report

Through July 28, 2016

Project Updates:

- FRDAP Grant for Larkin Park under review.
- Waterline Project preconstruction meeting scheduled for August 2nd.
- REDI Grant – Sewer System Repairs. Contracts are being issued and a preconstruction meeting will be scheduled in the immediate future.
- Water Plant Project: Bid submittal date extended one week to August 2nd.
- Street Resurfacing Program: Paving completed with additional evaluations underway for FY2016-17.
- New signs at Cemeteries have been installed.
- Handicap Ramp at Historic Museum has been completed.
- Bold Landscape application has been submitted and is under review by FDOT.
- Conference call with FDOT and Lake-Sumter MPO regarding Complete Streets Program for SR19.
- Working on 5-year and 10-year CIP.